



2019 IMSA PROTOTYPE CHALLENGE Logistics Schedule

Event	Load In		First / Last Sessions			Load Out	
	Date	Time	Promoter Test Day	Race	Race	Date	Time
ROAR	Thu, Jan 03, 2019	7:30 AM	None	Sat, Jan 05, 2019		Sunday, Jan. 6, 2019	7:00 PM
Sebring 12 Hour	Tue, Mar 12, 2019	1:00 PM	Wed, Mar 13, 2019	Thu, Mar 14, 2019	12:40 PM	Thu, Mar 14, 2019	before 12:00 (midnight)
Mid-Ohio	Wed, May 01, 2019	1:00 PM	Thu, May 02, 2019	Sun, May 05, 2019	8:50 AM	Sun, May 05, 2019	before 11:00 pm
Canadian Tire Motorsports Park	Wed, Jul 03, 2019	10:30 AM	Thu, Jul 04, 2019	Sat, Jul 06, 2019	5:20 PM	Mon, Jul 08, 2019	before 5:00 pm
VIR	Wed, Aug 21, 2019	11:30 AM	Thu, Aug 22, 2019	Sat, Aug 24, 2019	5:55 PM	Sat, Aug 24, 2019	After 9:00 pm
Road Atlanta	Tue, Oct 08, 2019	10:00 AM	Wed, Oct 09, 2019	Fri, Oct 11, 2019	8:00 AM	Fri, Oct 11, 2019	before 12:00 (midnight)

All Information Subject to Change

3/25/2019 14:30

* Competitors remaining on site after 9pm Sun. July 1st must have an agreement on file with WGI and must vacate paddock by 6pm, Wed. July 4th